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As Of -- WEEK ENDING 02/22/2002

No. Item Start Date Details Status UU Date Ended

  01 PeopleSoft - HR

Ref: Kari Alverson

Each Friday
on PR Check
Issue day

ACTIVITY: Update HRSBOX, HRQA, and
HRTEST databases throughout the day.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
LOCATION: N/A
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IMPACT: These databases will be
unavailable during the updates.

Ongoing. N/A

02 PeopleSoft - HR

Ref: Kari Alverson

Monday to
Wednesday
of each
Payroll week

ACT I V I T Y: Bring down HRPROD
Application Server from 10am Monday
until 8am Wednesday.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
LOCATION: N/A
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IMPACT: The server will be unavailable
during this period of the Payroll week.

Ongoing. N/A

03 PeopleSoft - HR

Ref: Kari Alverson

Saturday,
02/23/2002

ACTIVITY: Apply patches to the HR
Production areas from 7am until 9am.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
LOCATION: N/A
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IMPACT: The server will be unavailable
during this period.

Waiting for
s c h e d u l e d
Start Date.

04 PeopleSoft - FS

Ref: Kari Alverson

Saturday,
02/23/2002

ACTIVITY: Update FSSBOX, FSQA, and
FSTEST databases from FSPROD data
throughout the day.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
LOCATION: N/A
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IMPACT: These databases will be
unavailable during the updates on those
days.

Waiting for
s c h e d u l e d
Start Date.

  N/A

05 PeopleSoft - FS

Ref: Kari Alverson

To Be
Determined

ACTIVITY: Apply patches to the FS
Production areas from 7am until 9am.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
LOCATION: N/A
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IMPACT: The server will be unavailable
during this period.

Waiting for
decision.

N/A
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44 HTE

Ref: Dennis Jones

Saturday,
02/16/2002
at 3:30pm

ACTIVITY: Load HTE version 6.0 to
Production.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
LOCATION: ISD Computer Room.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IMPACT: HTE will be unavailable for
general use, beginning at 3:30pm, thru
Monday ( the holiday ). Should be ready
for normal usage on Tuesday morning.

Waiting for
t h e
s c h e d u l e d
Start Date.

UU 02/17/2002

74 PeopleSoft
Maintenance

Ref: Kari Alverson

Saturday,
02/23/2002

AC T I V I T Y :  Per form prevent ive
maintenance on PeopleSoft databases (
HR &  FS ).
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
LOCATION: N/A
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IMPACT: All HR & FS databases will be
down all day. May be back up by 5pm,
if not, then by 7am on 02/24. Playarea
databases will be up-to-date duplicates
of production if users need to look at
data. DO NOT INPUT into these
databases as any new data will not be
captured into production.

Waiting for
t h e
s c h e d u l e d
Start Date.

83 Oracle Patch --
Hafnium

Ref: Kari Alverson

May, 2002 ACTIVITY: Apply patch to Oracle
database on server Hafnium.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
LOCATION: N/A
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IMPACT: This database will unavailable
during the patch update.

On hold until
May, 2002

87 GIS

Ref: Gary Unruh

Wednesday,
02/20/2002

ACTIVITY: Bring new GIS base ( parcel )
layer online.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
LOCATION: All GIS stations.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IMPACT: Every GIS data layer, and some
database files, will require changing. All
GIS users will be affected. Users without
the new software will be impacted.

Process has
begun, and
w i l l  b e
ongoing thru
approximatel
y the end of
March.
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